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Toll Bridge Program OversightCommittee

MINUTES
TBPOC CONFERENCE CALL
January 13, 2006, 9:00 AM

Participants: Will Kempton, Steve Heminger, John Barna, Andy Fremier, Randy
Iwasaki, Stephen Maller, Francis Chinn, Jose Aguirre and Jon Tapping

Convened: 9:06 AM

This is a follow-up meeting to the January 11 Teleconference during which amplification of Bidder
Inquiries No. 262 and 267 was provided by potential bidders.

ITEMS TBPOC Decision/Direction

I. Practicality of Award in 30 Days

» Acting Project Manager Jon Tapping indicated e The TBPOC approved changing the current
cautious optimism that the SAS contract can be 60-day award specification to a 30-day
awarded within 30 days of bid opening. award specification. This will require an

addendum to the SAS contract

II. Request for Provisions
¢ The TBPOC agreed to have counsel further
e Caltrans Asst. Chief Counsel Jose Aguirre investigate the issues of consequential
indicated that Caltrans has no authority - damages and liability caps.
o to provide a waiver of consequential damages,
o to provide a cap on Contractor’s liability in
the event of catastrophic property damage; or
o to agree that liquidated damages will be the
sole remedy for failure to meet milestones.

III. Addendum Specifics (Language & Release Timing) | « TPBOC approved a 6 months SAS contract
time extension.

Adjourned: 9:54 AM
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